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Subject: Six months status update
ICC Order No. T02-0002 B04386N

Order Issue Date; March 12.2003

Required Completion Date: December 1, 2005
Arsenal Road Grade Separation over
Burlington Northern and Santa Fe Railway

Dear Mr. Humphries

The Illinois Commerce Commission on March 12, 2003 issued order number TO02-0002
regarding the Arsenal Road Grade Separation over the Burlington Northern and Santa Fe
Railway. In this order, there are stipulations, which we “Will County Department of Highways”
as the Petitioner must fulfill. One of these items is the six months update of the project. Enclosed
is an update of progress of this project.

The target completion date of December 1, 2005 has been accomplished. No further status
reports will be submitted.

If you have any questions or comments, please fell free to call Mr. Edward Kramarz of my staff.

Sincerely,

AL

Sheldon C Latz, PE PLFAA.
County Engineer

-

SCIL: ek

cc:  Tom Slattery - IDOT

DEC 2 2008



Subject:

ICC Order No. T02-0002
Order Date; March 12, 2003
Completion Date: September 12, 2004
Arsenal Road Grade Separation over
Burlington Northern and Santa Fe Railroad
Structure Number 099-3392
Will County

STATUS OF THE PROJECT AS OF NOVEMBER 30, 2005

All substructure elements in place September 17, 2004.
Structural steel erection completed October 19, 2004.

Embankment, stone subgrade and stabilized subbase for Stage 1 essentially completed
November 10, 2004,

Concrete deck pour {except for parapet walls) completed November 17, 2004.

Stage 1 concrete approach slabs completed December 30, 2004.

Stage 1 concrete pavement (except for gap at Millsdale Road) completed April 8, 2005.
Bridge parapet walls essentially completed April 27, 2005.

Concrete pavement at gap at Millsdale Road completed May 26, 2005,

Stage 1 traffic to new alignment implemented May 27, 2005.

All concrete pavement and shoulders completed September 27, 2005.

All highway appurtenances (bituminous shoulders, curb & gutter, guardrail and pavement
markings) completed October 26, 2005.

Bridge and four lanes open to traffic October 26, 2005.
Landscaping and signage completed November 30, 2005.

Project completed November 30, 2005. All contract pay items completed. Site cleanup
remains to be done.



